
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 88
Forecast from : Sat, 13 May, 2006 Max POB on Rig 100

Sat 13-May-06 Sun 14-May-06 Mon 15-May-06 Tue 16-May-06 Wed 17-May-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 Rig up and make 3 wireline evaluation runs 1:00
2:00  2:00  2:00 2:00 2:00
3:00 Round trip 3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00 Drill 12 1/4" Hole fm 3130m to TD at 3636m (10 15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 Condition Hole. POOH. 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream  1 Upstream 1  Upstream  
 Diamond   Diamond   Diamond  6 Diamond 9  Diamond  
 ESS   ESS   ESS   ESS   ESS  
 Fugro   Fugro   Fugro  3 Fugro 3  Fugro  
 MI   MI   MI  1 MI 1  MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices  1 Geoservices 1  Geoservices  
 Cameron  1 Cameron   Cameron   Cameron   Cameron  
 Schlumberger  7 Schlumberger    Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry 1  Sperry   Sperry 2  Sperry  
 Weatherford  1 Weatherford   Weatherford  5 Weatherford   Weatherford  
    Baker 1     Baker     
               
               

  9 2   17 17   
81 88 88 88 88

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
  MI Chemicals   
  Sperry tools   
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
   Expro test equipment  
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip to rig Far Grip at rig Far Grip to Melb Far Grip at Melb Far Grip to rig
     

Wrangler at rig Wrangler at rig Wrangler at rig Wrangler at rig Wrangler at rig
     
     

Sat 13-May-06 Sun 14-May-06 Mon 15-May-06 Tue 16-May-06 Wed 17-May-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


