
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 85
Forecast from : Mon, 13 March, 2006 Max POB on Rig `  

Mon 13-Mar-06 Tue 14-Mar-06 Wed 15-Mar-06 Thu 16-Mar-06 Fri 17-Mar-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00 Continue to drill 12-1/4" hole on B-5 1:00 Continue to drill 12-1/4" hole on B-5 1:00 Continue to drill 12-1/4" hole on B-5 1:00 Continue to drill 12-1/4" hole on B-5
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00 Drill 12 1/4" Hole to 3690m 6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  1 Upstream - SDS 1  Upstream   Upstream    Upstream  
 Diamond  9 Diamond 7  Diamond  9 Diamond 9 5 Diamond 5
 ESS   ESS   Ess   ESS  2 ESS 2
 Fugro   Fugro - ROV 3  MI   Fugro   Fugro  
 MI  1 MI 1  Dowell   MI   MI  
 Dowell   Dowell   Geoservices   Dowell   Dowell  
 Geoservices   Geoservices   Cameron   Geoservices   Geoservices  
 Cameron   Cameron 1  Schlumberger   Cameron   Cameron  
 Schlumberger  1 Schlumberger - Telephone   Sperry   Schlumberger - Telephone 1  Schlumberger  
    Sperry      Sperry   Sperry  
 Weatherford   Weatherford 3     Weatherford   Weatherford  
   1 Marcomm - Telephone      Marcomm - Telephone 1    
               
               

  13 16   9 11 7 7
85 82 82 80 80

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
 Cameron gear for 9-5/8"   Cameron gear for 9-5/8"
  80 T Cement   Schlm Logging tools
 1000 brine   1000 brine
 DOGC 5" DP   80 T cement
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip to Melb Far Grip Melb Load Far Grip to Rig Far Grip at rig Far Grip at rig
     

Wrangler at rig Wrangler at rig Wrangler at rig Wrangler to Melb Wrangler @ Melb Load
     
     

Mon 13-Mar-06 Tue 14-Mar-06 Wed 15-Mar-06 Thu 16-Mar-06 Fri 17-Mar-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


