
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER # 5 Max POB next 5 days 85
Forecast from : Sun, 26 February, 2006 Max POB on Rig 100

Sun 26-Feb-06 Mon 27-Feb-06 Tue 28-Feb-06 Wed 01-Mar-06 Thu 02-Mar-06
0:00  0:00  0:00 0:00 0:00
1:00 Pick up BHA and Cmt / 30" RT stands 1:00 Drill 36" hole 1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00 Run and cement 30" casing 4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00 Run 13 3/8" casing and cement same
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00 Drill 36" hole 8:00  8:00 8:00 8:00
9:00  9:00  9:00 M/U 171/2" BHA and drill shoe track 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00 Run and cement 30" casing 11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00 Position rig over Basker 3 16:00 16:00 16:00
17:00  17:00  17:00 Drill 17 1/2" Hole 17:00 17:00
18:00  18:00 Drill 36" hole 18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00 Run and cement 30" casing 21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00 Position rig over Basker 4 23:00  23:00 23:00 23:00 Position rig over Basker 4
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream  2 Upstream 1  Upstream   Upstream 1
1 Diamond   Diamond  9 Diamond 6  Diamond  9 Diamond 11
 ESS   ESS   ESS   ESS   ESS  
 Fugro   Expro Test   Fugro   Fugro   Fugro  
 MI   Upstream   MI   MI   MI  
 Dowell   Dowell  1 QTEC   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron 1  Cameron   Cameron  

                   Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
4 Sperry   Sperry   Sperry   Sperry   Sperry  
 Weatherford   Fugro - survey  3 Weatherford   Weatherford   Weatherford  
 MO 47 3  MO 47   MO 47        
 Trident 2  Trident   Trident   Trident   Trident  
 Smith 1  Smith   Fugro Survey 2       

5 6   15 10   9 12
80 80 85 85 82

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     

Backload test gear Backload test gear  Completion equipment.  
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
 13 3/8 cement plugs    
 13 3/8" casing   12 1/4" Drill tools
 Fuel, Water, Gel, Cmt   Fuel, Water, PHPA, Cmt"G"

17 1/2" BHA    Brine
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
   Far grip to town  

Far grip on anchors    Far Grip Load Melb.
Wrangler to melb Wrangler in Melbourne Wrangler to rig Wrangler on standby  
Sentinal load melb Sentinal at rig    

     
Sun 26-Feb-06 Mon 27-Feb-06 Tue 28-Feb-06 Wed 01-Mar-06 Thu 02-Mar-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

26/02/20067:36 AM
Manta 2a Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


