DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 01, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	244
	363

	CAMERON
	5499
	5516

	HALLIBURTON
	3321
	3320

	SCHLUMBERGER
	2101
	2100

	
	
	

	ISDL
	244
	647

	ISS
	36
	2342


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 01, 2006

Supervisor:.
Bennett, James M.


Steel, George.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	10.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$199,038
	 
	 

	Total Cost:
	$2,196,081
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2480.00/1842.73

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	RIH from 1322m to 1670m. Tight spot. Circulate bottoms up. RIH from 1670m to 2373m. Stuck @ 2373m. Free pipe by working jars. C&C mud.                 

	Current:
	Wash and ream @ 2480m.

	Planned:
	RIH to btm, C&C mud, POH to change saver sub, RIH to btm, drill to 3438 


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	245
	363

	CAMERON
	5500
	5516

	HALLIBURTON
	3322
	3321

	SCHLUMBERGER
	2102
	2101

	
	
	

	ISDL
	245
	647

	ISS
	37
	2342


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 02, 2006

Supervisor:.
Bennett, James M.


Steel, George.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	11.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$197,170
	 
	 

	Total Cost:
	$2,393,251
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.21

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	Cir. bottoms up. Wash/ream to 2794m. Cir. bottoms up. POH from 2794m to 1385m.  Back ream  from 1385m to 1298m. RIH to 1385m. POH from 1385m to 1272m. Cir. bottoms up. Change s/sub to 4-1/2" IF. Rig service. Trip drills.               

	Current:
	Rig service.   

	Planned:
	RIH to 2794m. Drill ahead as per program.   


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	246
	363

	CAMERON
	5501
	5516

	HALLIBURTON
	3323
	3322

	SCHLUMBERGER
	2103
	2102

	
	
	

	ISDL
	246
	647

	ISS
	38
	2342


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 03, 2006

Supervisor:.
Bennett, James M.


Steel, George.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	11.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$197,170
	 
	 

	Total Cost:
	$2,393,251
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.21

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	RIH w/ 4" d/pipe from 1272m to 2479m. Change handling gear to 5" and RIH to  2794m. Drill/steer/survey 8½" hole from 2794m to 3082m. Circulate bottoms up. Drill from3082m to 3140m. Pit drills.

	Current:
	Drill/steer/survey 8½" hole @  3140m.

	Planned:
	Drill ahead as per program.  


