DRILLING / WELLWORK REPORT (II) 24HRS TO 0500 HRS July 11, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	254
	363

	CAMERON
	5506
	5524

	HALLIBURTON
	3328
	3327

	SCHLUMBERGER
	2108
	2107

	
	
	

	ISDL
	254
	647

	ISS
	43
	2349


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: July 1, 2006

Supervisor:.
Campbell, Glenn R.

Steed, Cory


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	20.2

	AFE Cost/Days:   
	$7,100,000

	Daily Cost:
	$226,192
	 
	 

	Total Cost:
	$4,482,078
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	R/U & RIH w/ Junk Basket-Gauge Ring toolstring.  Unable to achieve required HUD of 3390m.  POOH to run casing scraper assembly.


	Current:
	R/dn wireline.


	Planned:
	R/dn wireline.  C/out LPR's to 4".  Test BOP's.  M/U & Run casing scraper.




