DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 29, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	242
	363

	CAMERON
	5497
	5515

	HALLIBURTON
	3319
	3318

	SCHLUMBERGER
	2099
	2098

	
	
	

	ISDL
	242
	647

	ISS
	34
	2341


Well: WKF_W31A

Rig/Contractor: 
Rig 453
Report Date: June 29, 2006

Supervisor:.
Bennett, James M.


Davis, Brian.


 

	AFE Number:
	L0501G655
	Ave Angle:  
	

	Days to Complete:
	8.5


	AFE Cost/Days:   
	$4,208,000

	Daily Cost:
	$189,921
	 
	 

	Total Cost:
	$1,798,504
	Planned MD/TVD: 
	3438.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2794.00/1942.36

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W31A

	
	

	Management Summary:
	M/up 12¼" BHA & RIH to 1117m. Held trip drills.  Service Rig. Monitor well, 4 Hr IR Protest.  Tag TOC @ 1242m.  Circ bottoms up.  Drill out cement to 1300m.  Circ & condition mud.


	Current:
	Circulate and condition mud.


	Planned:
	POH and L/dn 12-1/4"BHA, M/up 8-1/2" BHA, RIH to 1300m, Drill ahead.



