DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 10, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	292
	363

	CAMERON
	5478
	5507

	HALLIBURTON
	3301
	3299

	SCHLUMBERGER
	2080
	2079

	
	
	

	ISDL
	292
	647

	ISS
	15
	2333


Well: WKF_W19A

Rig/Contractor: 
Rig 453
Report Date: June 10, 2006

Supervisor:.
Campbell, Glenn R.


Stead, Cory.


 

	AFE Number:
	L0501G653
	Ave Angle:  
	

	Days on Loc:
	8.8
	AFE Cost/Days:   
	$5,200,000.00

	Daily Cost:
	$210,144
	 
	 

	Total Cost:
	$1,731,147
	Planned MD/TVD: 
	2682.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2687.00/2373.41

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W19A

	
	

	Management Summary:
	M/U logging toolstring & RIH w/ logging BHA to TD. P/U to 2630m and deploy  logging tools. Log OOH from TD to 2741m. POH to 1690. Log OOH to 1560. POH to 1240. Log OOH to 666m. POH & L/out logging BHA. Held Trip drills.        

	Current:
	Clearing Rig Floor of logging equipment.  

	Planned:
	M/U cleanout BHA & RIH. Wiper trip to TD. POOH.


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	293
	363

	CAMERON
	5479
	5507

	HALLIBURTON
	3302
	3299

	SCHLUMBERGER
	2081
	2080

	
	
	

	ISDL
	293
	647

	ISS
	16
	2333


Well: WKF_W19A

Rig/Contractor: 
Rig 453
Report Date: June 11, 2006

Supervisor:.
Campbell, Glenn R.


Stead, Cory.


 

	AFE Number:
	L0501G653
	Ave Angle:  
	

	Days on Loc:
	9.8
	AFE Cost/Days:   
	$5,200,000.00

	Daily Cost:
	$184,512
	 
	 

	Total Cost:
	$1,915,659
	Planned MD/TVD: 
	2682.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2687.00/2373.41

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W19A

	
	

	Management Summary:
	L/out logging toolstring. M/U cleanout BHA & RIH to TD at 2687m. Pump sweep & circulate hole clean. B/ream OOH to 2490m. Pump sweep & circulate hole clean.   POOH to 756m. Pump sweep & circulate hole clean. POOH. Held BOP drills.     

	Current:
	Racking HWDP & L/out BHA.  

	Planned:
	Jet BOP's. C/out UPR's to 4½" x 7" VBR's. Run & cement 7" casing. 


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	294
	363

	CAMERON
	5480
	5507

	HALLIBURTON
	3303
	3299

	SCHLUMBERGER
	2082
	2081

	
	
	

	ISDL
	294
	647

	ISS
	17
	2333


Well: WKF_W19A

Rig/Contractor: 
Rig 453
Report Date: June 12, 2006

Supervisor:.
Campbell, Glenn R.


Stead, Cory.


 

	AFE Number:
	L0501G653
	Ave Angle:  
	

	Days on Loc:
	10.7
	AFE Cost/Days:   
	$5,200,000.00

	Daily Cost:
	$168,026
	 
	 

	Total Cost:
	$2,083,685
	Planned MD/TVD: 
	2682.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2687.00/2373.41

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W19A

	
	

	Management Summary:
	Jet wellhead & BOP's. L/out jetting assembly. C/out UPR's to 4½" x 7" VBR's. M/U 7" shoetrack, test floats & RIH. Cont. RIH w/ 7" casing to 2223.4m. Trip drill

	Current:
	RIH w/ 7" casing at 2223.4m.

	Planned:
	Run 7" casing to 2681m & cement as per program. Set slips. Cut casing. 


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	295
	363

	CAMERON
	5481
	5507

	HALLIBURTON
	3304
	3299

	SCHLUMBERGER
	2083
	2082

	
	
	

	ISDL
	295
	647

	ISS
	18
	2333


Well: WKF_W19A

Rig/Contractor: 
Rig 453
Report Date: June 13, 2006

Supervisor:.
Campbell, Glenn R.


Stead, Cory.


 

	AFE Number:
	L0501G653
	Ave Angle:  
	

	Days on Loc:
	11.7
	AFE Cost/Days:   
	$5,200,000.00

	Daily Cost:
	$502,884
	 
	 

	Total Cost:
	$2,586,569
	Planned MD/TVD: 
	2682.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2687.00/2373.41

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W19A

	
	

	Management Summary:
	RIH to 2681m w/ 7" casing. Circulate & condition mud. Cement 7" casing. WOC.  Conduct rig maintenance & prepare for setting slips & casing cut while WOC. L/out & strap tubing.                                                     

	Current:
	Continue rig maintenance & strap tubing while WOC

	Planned:
	Set csg slips & cut csg. Install tbg spool . Test casing to 3000psi. 


