DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 17, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	274
	363

	ISDL RIG 175
	196
	196

	CAMERON
	1749
	1749

	HALLIBURTON
	3553
	3553

	SCHLUMBERGER
	2458
	2458

	ISS
	266
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 17, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G
	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	24.5
	AFE Cost/Days:   
	$6,635,763

	Daily Cost:
	$535,351
	 
	 

	Total Cost:
	$5,979,460
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,991.00/2,452.97

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Ran/Set 7" casing at 2984.5m, Circ, Cemented casing and bumped plug with 2300 psi. Floats held. WOC-(rig maint. and tested choke manifold, safety valves while WOC.  N/D Bops-set casing slips, made rough cut on 7" and L/d cut jt.  Making final cut on 7".

	Current:
	Making Final Cut on 7" casing

	Planned:
	N/u test BOPS


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 17, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	274
	363

	ISDL RIG 175
	196
	196

	CAMERON
	1749
	1749

	HALLIBURTON
	3553
	3553

	SCHLUMBERGER
	2458
	2458

	ISS
	266
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 17, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	36.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$6,266,121
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM's. Service Far Scandia. Install lower intermediate mast section. Boat departed @ 08:00 hrs for TNA/HLA. Raise mast section and secure onto stops. Remove scoping slings and clear rig floor of equipment. Install top drive and lower dolly rails into lower section of the mast and secure same. Rearrange decks and prep for back loading. Install standpipe in derrick. Fit crown saver sensor @ crown. Fit drillers cabin. Fit air lift compressor hose. Continue w/ DSM and rig floor hook up. Hazard hunt. New crew familiarize themselves with the rig. Derrick inspection of any dropped objects. False fire alarm@ 19:45 hrs. Muster completed successfully. Service Far Scandia. Secure standpipe in derrick. Install standpipe section from manifold. Boat departed @ 23:30 hrs for BBMT. Continue to unload baskets / containers on deck. Rig up and install kelly hose to standpipe. Rig up scoping slings for derrick assist installation.

	Current:
	General rig up operations.

	Planned:
	Continue rig up.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 18, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	275
	363

	ISDL RIG 175
	197
	197

	CAMERON
	1750
	1750

	HALLIBURTON
	3554
	3554

	SCHLUMBERGER
	2459
	2459

	ISS
	267
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 18, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	25.5
	AFE Cost/Days:   
	$6,635,763

	Daily Cost:
	$186,087
	 
	 

	Total Cost:
	$6,349.742
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,991.00/2,452.97

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Install wellhead.  N/u Bops.  Test Bops and Casing to 300/3000 psi.  Ran GR/JB to 2930m.  Ran/set MAXR Perf Gun Assembly.  R/D Schl W/L and backload to Lady Gerda.  Held JSA on R/U and Run 4/12” Completion String

	Current:
	Start Running 4 ½” Completion

	Planned:
	Run completion String


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 18, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	275
	363

	ISDL RIG 175
	197
	197

	CAMERON
	1750
	1750

	HALLIBURTON
	3554
	3554

	SCHLUMBERGER
	2459
	2459

	ISS
	267
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 18, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	37.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$6,431,004
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM’s.  Install safety slings to mast assist sheaves in derrick.  Continue to install driller’s console.  Install mud suction hoses between pit modules using work basket.  P/up and install top drive service loops to derrick.  Carry out boom inspection on east crane.  Prepare to lift mast assist and install.  Mechanic assist CanRig with installation of crown-o-matic. Attempt to install mast assist.  Unable to maneuver crane correctly to set load onto “J” hooks.  Service Karri Ann.  Unload baskets/containers.   Make up sections of high pressure lines from standpipe manifold to goose neck in derrick.  Prepare rig for skidding to the north to enable installation of the mast assist.  Install man riding winch.  Fit remainder of jumper hoses between pit modules.  PSN:  Complete installation of dump line hoses for mud pits  Power up CMS unit on HOWCO cement unit.  Weld stubs to DSM.  Install junction box / wire for sea water electric pump.  Install sink/water for crib room.  Install deflector over office outlets (protect from rotor down wash).

	Current:
	General rig up operations

	Planned:
	Continue rig up


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 19, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	276
	363

	ISDL RIG 175
	198
	198

	CAMERON
	1751
	1751

	HALLIBURTON
	3555
	3555

	SCHLUMBERGER
	2460
	2460

	ISS
	268
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 19, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	26.5
	AFE Cost/Days:   
	$6,635,763

	Daily Cost:
	$183,483
	 
	 

	Total Cost:
	$6,349.742
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,991.00/2,452.97

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Ran 4/12” completion string, landed tbg/tbg hgr in wellhead, control line tested to 4000 psi, tested upper port on tbg head to 5000psi.  rig service, Clearing top deck to make room for Hall.  Wireline Unit. R/u FOBV/lubricator for slickline.

	Current:
	Clearing top deck for HES Slickline unit.

	Planned:
	Wireline-test tbg/set sssv, install tree.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 19, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	276
	363

	ISDL RIG 175
	198
	198

	CAMERON
	1751
	1751

	HALLIBURTON
	3555
	3555

	SCHLUMBERGER
	2460
	2460

	ISS
	268
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 19, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	38.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$6,612,987
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM’s Inspect East crane boom, prepare and skid top package to North, Install mast assist, and secure same isolate and remove air compressors from DSM and continue to run electrical cables from festoon to drill module.  Prepare West side main deck in preparation for skidding.  Rig up 72% completed

	Current:
	General Rig Up Operations

	Planned:
	Continue rig up


