DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 22, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	279
	363

	ISDL RIG 175
	201
	201

	CAMERON
	1754
	1754

	HALLIBURTON
	3558
	3558

	SCHLUMBERGER
	2463
	2463

	ISS
	271
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 22, 2007

Supervisor:
Steel, George


Bennett, James


Spence, Robert

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	41.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$7,109,796
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Cont. Rig up service looms on Top drive, Commision Fire and Generator shutdown.

Backspool Drilling line from drawworks, Install "V" door rollar at A frame, and install Upper I-BOP on top drive shaft.

Rig up 77% complete


	Current:
	General rig up operatons

	Planned:
	Continue rig up


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 22, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	279
	363

	ISDL RIG 175
	201
	201

	CAMERON
	1754
	1754

	HALLIBURTON
	3558
	3558

	SCHLUMBERGER
	2463
	2463

	ISS
	271
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 22, 2007

Supervisor:
Bareswill, J R (Dicky)


Smith, Gary G

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	29.5
	AFE Cost/Days:   
	$7,818,363

	Daily Cost:
	$208,329
	 
	 

	Total Cost:
	$7,445,318
	Planned MD/TVD: 
	2,985.00/2,616.58

	Casing Size:
	
	Actual MD/TVD: 
	2,991.01/2,452.98

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	N/u Bops, shell tested to 300/3000 psi, pressure testing RN plug and tubing to 2000 psi, Performed  Packer Setting Pressure Schedule.  Performed two Packer seal tests to 1500 psi for 15 min., 37 psi lost in 15 min. on both tests-Good Test. Pulled dummy valve at 140m, RIH to set LP-SC-SSSV at report time.

	Current:
	RIH to set 3.813" LP SC-SSSV at 140m

	Planned:
	Remove Bops-Install and test Tree.


