
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 14/06/2006 06:00
Well Name
Halibut A5A
Rig Name

CWU
Company
Imperial Snubbing Services

Job Subcategory Plan
Temporary Plug and Abandon

Report Start Date/Time
13/06/2006 06:00

Report End Date/Time
14/06/2006 06:00

Report Number
12

AFE or Job Number
40000446

Currency
AUD

Total Original AFE Amount
502,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
58,357

Cumulative Cost
620,554

Management Summary
Continue to POOH with 1.66" work string from top of cement plug @ 2598.5 mdkb to surface.
Shut well in. Rig down CWU off the A-5a well head.
17:00 hour, crane operator informed well work supervisor that he had noticed that one of the braces on the the crane boom was bent. Reported the finding to 
platform supervisor. Shut crane down all crane operations until boom inspection can be carried out.

Activity at Report Time
Shut down due to damaged crane boom.
Next Activity
Continue with rig down off the A-5a well .

Daily Operations: 24 HRS to 14/06/2006 06:00
Well Name
Fortescue A18
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Replace SSSV, TIT & PLT/dual DEFT survey

Report Start Date/Time
13/06/2006 06:00

Report End Date/Time
14/06/2006 06:00

Report Number
3

AFE or Job Number
46000467

Currency
AUD

Total Original AFE Amount
210,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
22,113

Cumulative Cost
67,039

Management Summary
Reinstate the well integrity by changing out the Unloading Gas Lift Valves. Perform PLT/DEFT Survey.
Activity at Report Time
SDFN
Next Activity
Conduct flowing PLT/Deft survey and rig down and move
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