
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 9/22/2006 05:00
Well Name
WKF_W6A
Rig Name

Rig 453
Company
Nabors

Job Subcategory Plan

Report Start Date/Time
9/21/2006 05:00

Report End Date/Time
9/22/2006 05:00

Report Number
16

AFE or Job Number
L0501G659

Currency
AUD

Total Original AFE Amount
6,291,185

Total AFE Supplement Amount

Days Ahead/Behind
0.0

Daily Cost Total
180,527

Cumulative Cost
3,304,808

Management Summary
Pump sweep, circulate hole clean. POOH from 1397m to 680m. Conduct rig service. Pump sweep, circulate hole clean.  Operations suspended due to 
platform fire pumps shut down. Reduce manning on WKF. Relocate 3rd Party Contractors to KFB. Monitor well whilst conduct maintenance on equipment. 
Circulate and condition mud every 6 hours.

Activity at Report Time
Wait on platform fire pump engine changeout.
Next Activity
Wait on fire pump maintenance. Wiper trip. Run 7" casing.

Daily Operations: 24 HRS to 9/22/2006 03:00
Well Name
Fortescue A17
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory Plan
Casing Cut & Pull

Report Start Date/Time
9/21/2006 06:00

Report End Date/Time
9/22/2006 03:00

Report Number
8

AFE or Job Number
L0501G104

Currency
AUD

Total Original AFE Amount
714,300

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
73,312

Cumulative Cost
690,236

Management Summary
Replace and test 3-1/8" valve on the choke manifold. Rih and tag TOC at 606m mdrt and pressure test to 1000 psi, test solid. Circ well to ISW. Pooh with 4" 
DP cementing string. N/d and remove 13-5/8" BOPs and risers from under the rig. Install and test the abandonment flange. Replace the grating and hand the 
well back to production at 0300 hrs.

Activity at Report Time

Next Activity
Prepare and skid the rig to the A-30st2

Daily Operations: 24 HRS to 9/22/2006 06:00
Well Name
Bream B17
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan
Perforate

Report Start Date/Time
9/21/2006 06:00

Report End Date/Time
9/22/2006 06:00

Report Number
3

AFE or Job Number
L0501F401

Currency
AUD

Total Original AFE Amount
110,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
18,937

Cumulative Cost
49,471

Management Summary
Crews travelled to BMB, winds slowly abated and dropped to 30 knots. Unload diesel and inhibiter from boat
Activity at Report Time
SDFN
Next Activity
Change out gas lift valve and perf

ExxonMobil Use Only Page  1 of  1 Printed on  9/22/2006


