DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 20, 2006

	RIG 453
	155
	363

	CAMERON
	1630
	1630

	HALLIBURTON
	3418
	3418

	SCHLUMBERGER
	2359
	2359

	ISDL
	155
	647

	ISS
	144
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 20, 2006

Supervisor:
George, Steel

Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	9.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$215,725
	 
	 

	Total Cost:
	$1,956,510
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3170.00/2267.69

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Circulate & condition mud. Drill, steer & survey 8½" hole from 2761m to 3170m. Service rig. Held BOP drills.

	Current:
	Drill, steer & survey 8½" hole at 3170m.

	Planned:
	Drill, steer & survey 8½" hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 21, 2006

	RIG 453
	156
	363

	CAMERON
	1631
	1631

	HALLIBURTON
	3419
	3419

	SCHLUMBERGER
	2360
	2360

	ISDL
	156
	647

	ISS
	145
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 21, 2006

Supervisor:
George, Steel


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	10.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$216,967
	 
	 

	Total Cost:
	$2,173,477
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3257.00/2327.16

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Drill, steer & survey 8½" hole from 3170m to 3257m. POOH for bit change to 1628m. Electrical Loom on Top Drive System (TDS) Service Loop became caught in Derrick due to high winds & was disconnected. Unable to M/U TDS. POOH to 915m. Encountered 30 kips overpull. Attempt to pull through w/ no success. Unable to M/U Top Drive to string due to damaged Electrical Loom. Wait on TDS repair.

	Current:
	Waiting for TDS repair.

	Planned:
	Repair TDS. POOH to shoe. Service rig. POOH & L/out BHA. M/U new  BHA & RIH.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 22, 2006

	RIG 453
	157
	363

	CAMERON
	1632
	1632

	HALLIBURTON
	3420
	3420

	SCHLUMBERGER
	2361
	2361

	ISDL
	157
	647

	ISS
	146
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 22, 2006

Supervisor:
George, Steel


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	11.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$182,475
	 
	 

	Total Cost:
	$2,355,952
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3257.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Repair Top Drive System. Pull inside shoe to 612m. Slip & cut drill line. Service rig. POOH to 213m. Rack HWDP & Jars. Break Bit & L/out motor. M/U new BHA & RIH to 2453m. Held Trip Drills.

	Current:
	RIH on 5" DP at 2453m.

	Planned:
	RIH to 3257m. Drill to TD at 3338m. Circulate hole clean. POOH to shoe & circulate hole clean. POOH. R/U & run Reeves logging assembly.


