DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 5, 2007
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	231
	363

	CAMERON
	1685
	1685

	HALLIBURTON
	3472
	3472

	SCHLUMBERGER
	2414
	2414

	ISDL
	231
	647

	ISS
	219
	2357


Well: HLA_A2B
Rig/Contractor: 
Rig 453
Report Date: January 5, 2007
Supervisor:
Davis, Brian 
	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	5.00
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$225,023
	 
	 

	Total Cost:
	$1,122,320
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	1,969.00/1,524.27

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Drill, steer & survey 8½" hole from 1558m to 1969m. Held BOP drills.

	Current:
	Drlg 8.5" hole at 1969m

	Planned:
	Cont.Drlg 8.5" hole to 2900m, trip for LWD & tapered string


