DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 2, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	259
	363

	ISDL RIG 175
	181
	181

	CAMERON
	1734
	1734

	HALLIBURTON
	3538
	3538

	SCHLUMBERGER
	2443
	2443

	ISS
	251
	2357


Well: HLA_A4

Rig/Contractor: 
Rig 453
Report Date: February 2, 2007

Supervisor:
Bigby, Brigham


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days to Complete:
	9.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$213,739
	 
	 

	Total Cost:
	$1,959,448
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	641.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. RIH w/ 9-5/8" surface casing to TD. M/u casing slip assembly & landing jt. Landout casing slips. R/u Howco & cement surface casing. R/d Howco, l/out landing jt & N/d BOP's. Furmanite cut & dress casing stub for B-section. Cameron c/out casing slip seal assembly. WOW - crane shutdown. Continue w/ preparations for drilling production hole while WOW. Weather eased - l/out diverter equipment & diverter riser from wellhead area & BOP bay.

	Current:
	L/out diverter riser.

	Planned:
	N/u B-section & BOP's.


