LAKES OIL N.L
DAILY DRILLING REPORT

	WELL :
	Hazelwood-1
	REPORT No. :
	19
	                              DFS:
	18
	DATE :
	11-04-07

	2400 DEPTH :
	  1335m             
	LAST DEPTH :     
	1298m
	24 HR PROGRESS:    
	37m
	PTD :
	2,700

	TOTAL FUEL :
	13,400
	FUEL USAGE :
	2,700
	DAYCOST : $
	
	CUM. COST : $
	

	0600 OPS :
	Drilled 216mm hole from 1335m to 1350m –survey at 1340m 20deg 110deg-circulated hole clean –trip out for BHA change

	Next 24 Hrs Op
	Trip out for BHA change-Trip back in hole – Drill ahead attempting to correct  deviation  build up to drop downwards

	Site Personnel:
	Lou DeVattimo  - Supervisor


	BIT INFORMATION
	
	OPS BREAKDOWN
	
	MUD PROPERTIES

	 Bit Number
	4
	
	
	 Drilling  
	7.00
	
	 Density
	1.092
	S.G.

	 Size (mm)
	216
	
	
	 Tripping
	
	
	 Viscosity
	37
	Sec

	 Make
	Reed
	
	
	 Surveys
	
	
	 Water Loss
	10.00
	Cc

	 Type
	DSX-104GH
	
	
	 Sip & Cut block line
	
	
	 pH
	11.0
	Strip

	 IADC Code
	M 223
	
	
	 Wash and ream 
	
	
	 Filter Cake
	1
	32 nd

	 Serial Number
	109683
	
	
	 Circulate Sample
	
	
	 PV / YP
	8 /  12
	Cp/lb/100’

	 Nozzles (32)
	5  x  14
	
	
	 Casing
	
	
	 Gels
	2 /   3
	S/m

	 Depth in (m)
	1298
	
	
	 Cementing
	
	
	 Sand
	tr
	% Vol

	 Depth out (m)
	
	
	
	 Surveys
	2.00
	
	 Solids
	5.3
	% Vol

	 Total Metres
	37
	
	
	 Circulate & Condition
	1.00
	
	 Oil
	
	% Vol

	 Hours
	6
	
	
	 Rig Service
	
	
	 K+
	
	Mg/l

	 WOB (kg)
	3,000
	
	
	 Make up BHA
	
	
	 Chlorides
	1,500
	Mg/l

	 RPM
	100
	
	
	Drill out Cmt
	13.00
	
	 PHPA
	0.17
	

	 Condition
	
	
	
	Repair rig
	
	
	 KCL
	
	

	 Impact Force
	352
	
	
	Wait On Cement  
	
	
	 Daily Cost
$
	5,127

	 Jet Velocity
	1784,
	
	
	F.I.T
	1.00
	
	 Cum Cost
$
	39,483

	

	B.H.A.:  4
	216mm PDC Bit-N.B.S-NMDC- 1 x 6-1/4” Drill Collar-Stabilizer-11 x 6-1/4” Drill Collars-Jars- 2 x 6-1/4’ Drill Collars- 4 x HWDP

	
	

	

	HOURLY OPERATIONS SUMMARY (0000 – 2400)
	
	SURVEYS
	
	CHEMICALS USED

	From
	To
	Operation
	
	5
	° at
	841
	m 
	
	Type
	Amount

	0000
	00:30
	Ran wire line survey at 841m   5deg   280deg
	
	3
	° at
	944
	m 
	
	Aus-Gel
	

	00:30
	03:00
	Continued to drill out cement from 853m to 956m
	
	   6.5
	° at
	1140
	m 
	
	Pac L
	12

	03:00
	03:30
	Ran wire line survey at 944m    3deg  230deg
	
	15
	° at
	1246
	m 
	
	Pac - R
	5

	03;30
	08;30
	Continued to drill out cement from 956m to 1116m
	
	
	° at
	
	m 
	
	Barite
	

	08;30
	09:00
	Ran wire line survey at  1140m 6.5deg   3deg N
	
	
	° at
	
	m 
	
	Citric acid
	34

	09:00
	12;30
	Continued to drill out cement from 1116m to 1256m
	
	
	° at
	
	m 
	
	PHPA/ KCL
	

	12:30
	13:00
	Ran survey on wire line at   1246m  15deg  155deg
	
	
	° at
	
	m 
	
	Caustic Soda
	

	13:00
	15:00
	Drilled out bottom plug-float collar and shoe
	
	
	
	

	15:00
	16:00
	Cleaned hole to bottom at 1298m drilled  to 1301m
	
	PUMP 1
	
	PUMP 2

	16:00
	17:00
	Circulated hole clean for F.I.T
	
	 Liner
	108
	mm 
	
	 Liner
	108
	mm 

	17;00
	18:00
	Conducted F.I.T with 9.1ppg mud to EMW of 14.1ppg
	
	 Pressure
	4,900
	kPa 
	
	 Pressure
	4,900
	KPa 

	18;00
	24:00
	Drilled 216mm hole from 1301m to 1335m
	
	 A.V. DP
	197
	f/min 
	
	 A.V. DP
	197
	f/min 

	
	
	
	
	 A.V. DC
	309
	f/min 
	
	 A.V. DC
	309
	f/min 

	
	
	
	
	 SPM
	100
	
	 SPM
	100

	
	
	
	
	 GPM
	210
	
	GPM
	210

	
	
	
	
	
	
	

	
	
	
	
	CEMENT DATA
	
	LAST CASING

	
	
	
	
	 Sacks  Halliburton
	900
	
	 Size
	244
	mm 

	
	
	
	
	 Class   Bulk
	
	
	 Weight
	36
	Lb/ft 

	
	
	
	
	 %
	
	
	
	 Grade
	K-55
	

	
	
	
	
	 %
	
	
	
	 Connection
	B.T.C
	

	
	
	
	
	 %
	
	
	
	 Joints
	110
	

	
	
	
	
	 %
	
	
	
	 Length
	1291.00
	m 

	Days since
	LTA
	
	
	 Av. Wt
	
	
	 Shoe
	1296m from RKB
	m 


,66

