LAKES OIL N.L
DAILY DRILLING REPORT

	WELL :
	Hazelwood-1
	REPORT No. :
	1
	                              DFS:
	
	DATE :
	24-03-07

	2400 DEPTH :
	               
	LAST DEPTH :     
	
	24 HR PROGRESS:    
	
	PTD :
	

	TOTAL FUEL :
	
	FUEL USAGE :
	
	DAYCOST : $
	
	CUM. COST : $
	

	0600 OPS :
	

	Next 24 Hrs Op
	

	Site Personnel:
	Lou DeVattimo  - Supervisor


	BIT INFORMATION
	
	OPS BREAKDOWN
	
	MUD PROPERTIES

	 Bit Number
	
	
	
	 Drilling  
	
	
	 Density
	
	S.G.

	 Size (mm)
	
	
	
	 Tripping
	
	
	 Viscosity
	
	Sec

	 Make
	
	
	
	 Surveys
	
	
	 Water Loss
	
	Cc

	 Type
	
	
	
	 Rigged up
	
	
	 pH
	
	Strip

	 IADC Code
	
	
	
	 Testing/tools
	
	
	 Filter Cake
	
	32 nd

	 Serial Number
	
	
	
	 Circulate Sample
	
	
	 PV / YP
	
	Cp/lb/100’

	 Nozzles (32)
	
	
	
	 Casing
	
	
	 Gels
	
	S/m

	 Depth in (m)
	
	
	
	 Cementing
	
	
	 Sand
	
	% Vol

	 Depth out (m)
	
	
	
	 Surveys
	
	
	 Solids
	
	% Vol

	 Total Metres
	
	
	
	 Circulate & Condition
	
	
	 Oil
	
	% Vol

	 Hours
	
	
	
	 Rig Service/slip & cut
	
	
	 K+
	
	Mg/l

	 WOB (kg)
	
	
	
	 Rig down bop
	
	
	 Chlorides
	
	Mg/l

	 RPM
	
	
	
	Drill out Cmt
	
	
	 PHPA
	
	

	 Condition
	
	
	
	Breakdown kelly
	
	
	 KCL
	                              %
	

	 Impact Force
	
	
	
	Wait On Cement  
	
	
	 Daily Cost
$
	

	 Jet Velocity
	
	
	
	Test BOPs
	
	
	 Cum Cost
$
	

	

	B.H.A.:
	

	
	

	

	HOURLY OPERATIONS SUMMARY (0000 – 2400)
	
	SURVEYS
	
	CHEMICALS USED

	From
	To
	Operation
	
	
	° at
	
	m 
	
	Type
	Amount

	0000
	03:00
	Rigged up for drilling rathole and mousehole
	
	
	° at
	
	m 
	
	Barazan D +
	

	03:00
	08:00
	Drilled and installed mousehole and rathole socks
	
	
	° at
	
	m 
	
	Dextrid
	

	08:00
	09:00
	Layed out  tools
	
	
	° at
	
	m 
	
	Pac - R
	

	09:00
	12:00
	Prepared tools  for drilling assembly
	
	
	° at
	
	m 
	
	Barite
	

	12;00
	13:00
	Rigged up survey line and escape buggy
	
	
	° at
	
	m 
	
	Bulk Barite
	ton

	13:00
	18:00
	Completed assembling of Mud pump fluid end
	
	
	° at
	
	m 
	
	PHPA/ KCL
	

	18:00
	23:00
	Made up Bit # 1 pick up BHA and run in hole
	
	
	° at
	
	m 
	
	Caustic Soda
	

	23:00
	23:30
	Circulated and checked pumps at 132m
	
	
	
	

	23:30
	24:00
	Continued to pick up pipe and run in hole  179m
	
	PUMP 1
	
	PUMP 2

	
	
	
	
	 Liner
	108
	mm 
	
	 Liner
	108
	mm 

	
	
	
	
	 Pressure
	
	kPa 
	
	 Pressure
	
	KPa 

	
	
	Rig on payroll at 18:00 hrs
	
	 A.V. DP
	
	m/min 
	
	 A.V. DP
	
	m/min 

	
	
	Held pre spud meeting with crews
	
	 A.V. DC
	
	m/min 
	
	 A.V. DC
	
	m/min 

	
	
	Tested the emergency shutdown units on rig
	
	 SPM
	
	
	 SPM
	

	
	
	Total of 53 joints of 13-3/8” casing on site
	
	 LPM
	
	
	LPM
	

	
	
	Halliburton unit on site 
	
	
	
	

	
	
	
	
	CEMENT DATA
	
	LAST CASING

	
	
	
	
	 Sacks  Halliburton
	
	
	 Size
	450
	mm 

	
	
	
	
	 Class   Bulk
	
	
	 Weight
	
	Kg/m 

	
	
	
	
	 %
	
	
	
	 Grade
	Line pipe
	

	
	
	
	
	 %
	
	
	
	 Connection
	Welded
	

	
	
	
	
	 %
	
	
	
	 Joints
	
	

	
	
	
	
	 %
	
	
	
	 Length
	281.00
	m 

	Days since
	LTA
	
	
	 Av. Wt
	
	
	 Shoe
	286.00 m from RKB
	m 


,66

