LAKES OIL N.L
DAILY DRILLING REPORT

	WELL :
	Hazelwood-1
	REPORT No. :
	6
	                              DFS:
	5
	DATE :
	29-03-07

	2400 DEPTH :
	  556m             
	LAST DEPTH :     
	556
	24 HR PROGRESS:    
	0
	PTD :
	2,700m

	TOTAL FUEL :
	25,300
	FUEL USAGE :
	1,300
	DAYCOST : $
	
	CUM. COST : $
	

	0600 OPS :
	Finished to wash and light reamed hole to bottom at 556m

	Next 24 Hrs Op
	Drill 31mm  hole  with Bit # 2  from 556m

	
	Lou DeVattimo  - Supervisor


	BIT INFORMATION
	
	OPS BREAKDOWN
	
	MUD PROPERTIES

	 Bit Number
	1
	2
	
	 Drilling  
	
	
	 Density
	1.092
	S.G.

	 Size (mm)
	400
	311
	
	 Tripping
	
	
	 Viscosity
	60
	Sec

	 Make
	Smith
	Reed
	
	 Surveys
	
	
	 Water Loss
	14.00
	Cc

	 Type
	GX-1VC
	DSX-140A
	
	 Rigged up
	
	
	 pH
	10.0
	Strip

	 IADC Code
	2-1-7
	S 323
	
	 Testing/tools
	
	
	 Filter Cake
	1
	32 nd

	 Serial Number
	MM4714
	206579
	
	 Circulate Sample
	
	
	 PV / YP
	8   /  26
	Cp/lb/100’

	 Nozzles (32)
	18-22-22
	14-14-14-14-14-14-14
	
	 Casing
	
	
	 Gels
	5  /   7
	S/m

	 Depth in (m)
	293.00
	556
	
	 Cementing
	
	
	 Sand
	tr
	% Vol

	 Depth out (m)
	556
	
	
	 Test BOP
	5.50
	
	 Solids
	5.4
	% Vol

	 Total Metres
	263
	
	
	 Circulate & Condition
	1.00
	
	 Oil
	
	% Vol

	 Hours
	30.00
	
	
	 Rig Service
	
	
	 K+
	
	Mg/l

	 WOB (kg)
	5min-12max
	
	
	 Pick up BHA
	5.50
	
	 Chlorides
	900
	Mg/l

	 RPM
	100
	
	
	Drill out Cmt
	
	
	 PHPA
	
	

	 Condition
	T-2  B-2  In gauge
	
	
	Repair rig
	
	
	 KCL
	                              %
	

	 Impact Force
	461
	
	
	Wait On Cement  
	
	
	 Daily Cost
$
	Nil

	 Jet Velocity
	176
	
	
	Rig up BOPs
	12.00
	
	 Cum Cost
$
	6,390

	

	B.H.A.:
	311mm PDC bit-near bit stab-2 x 8” drill collars-stabilizer-crossover sub-non magnetic drill collar-8 x 6-1/4 inch drill collars-drilling jar-2 x 6-1/4” drill

	
	Collars-4 x hevi-wate drill pipe             total length   168.60m   wt below jars 40,000lbs

	

	HOURLY OPERATIONS SUMMARY (0000 – 2400)
	
	SURVEYS
	
	CHEMICALS USED

	From
	To
	Operation
	
	8deg plus
	° at
	258
	m 
	
	Type
	Amount

	0000
	03:00
	Continued to make up BOP
	
	12 deg
	° at
	319
	m 
	
	Aus-Gel
	

	03:00
	07:00
	Installed flo-line and    choke manifold lines 
	
	11 deg
	° at
	357
	m 
	
	Dextrid
	

	07:00
	09:30
	Removed the BOP skid and connected Koomey lines
	
	9 deg
	° at
	414
	m 
	
	Pac - R
	

	09:30
	10:00
	Function tested all lines
	
	3 deg
	° at
	471
	m 
	
	Barite
	

	10:00
	12:00
	Rigged up for BOP test
	
	2 deg
	° at
	546
	m 
	
	Bulk Barite
	

	12:00
	13;00
	Pressure tested Blind Rams against Casing to 1500psi
	
	
	° at
	
	m 
	
	PHPA/ KCL
	

	13:00
	18:00
	Made up 311mm drilling assembly tripped in to 356m
	
	
	° at
	
	m 
	
	Caustic Soda
	

	18:00
	19;00
	Layed out 20 joints of  drill pipe
	
	
	
	

	19:00
	20:00
	Ran pipe from derrick to 394m
	
	PUMP 1
	
	PUMP 2

	20:00
	21:00
	Picked up Kelly  washed  to top of  float collar
	
	 Liner
	108
	mm 
	
	 Liner
	108
	mm 

	21:00
	21:30
	Rest the AOI instrument unit
	
	 Pressure
	
	kPa 
	
	 Pressure
	
	KPa 

	21:30
	24:00
	Pressure tested the Bop and choke manifold
	
	 A.V. DP
	
	m/min 
	
	 A.V. DP
	
	m/min 

	
	
	
	
	 A.V. DC
	
	m/min 
	
	 A.V. DC
	
	m/min 

	
	
	
	
	 SPM
	
	
	 SPM
	

	
	
	
	
	 LPM
	
	
	LPM
	

	
	
	
	
	
	
	

	
	
	
	
	CEMENT DATA
	
	LAST CASING

	
	
	
	
	 Sacks  Halliburton
	
	
	 Size
	340
	mm 

	
	
	
	
	 Class   Bulk
	
	
	 Weight
	81
	Kg/m 

	
	
	
	
	 %
	
	
	
	 Grade
	K-55
	

	
	
	
	
	 %
	
	
	
	 Connection
	Buttress
	

	
	
	
	
	 %
	
	
	
	 Joints
	38
	

	
	
	
	
	 %
	
	
	
	 Length
	420.00 m RKB
	

	Days since
	LTA
	
	
	 Av. Wt
	
	
	 Shoe
	420.0 m from RKB
	m 


,66

