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Hazelwood-1 (Stage 2) Wellsite

via Morwell
March 25th 2007

Hazelwood-1 (stage two) Drilling Report #1 – March 25th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March in preparation to commence the drilling of stage two of the hole. 
24 Hour Progress
At 6am this morning the contractor was drilling out the cement at a depth of 288m having drilled 20m since drilling commenced. Rigging up was completed and the contractor commenced picking up the BHA at 6.00pm and running it into the hole with the day rate commencing at that time. The top of the cement was tagged at 258m and a survey was run indicating that the hole had a deviation of greater then 8º before the contractor commenced drilling out the cement.
Next 24 Hours
Continue to drill ahead in 400mm (16”) hole to the next casing point at approximately 560m
Safety and Environment

There have been no safety or environmental incidents since the commencement of drilling operations. 
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Operations Manager
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