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Hazelwood-1 (Stage 2) Wellsite

via Morwell
April 3rd 2007

Hazelwood-1 (stage two) Drilling Report #10 – April 3rd 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was drilling ahead in 311mm (12-1/4”) hole at a depth of 988m having progressed 84m in the past 24hrs. The rig was shut down for 14hrs due to repairs being carried out on the V-Drive bearing housing and the Rotary Drive Chain. The bit was tripped back to the casing shoe will the rig waited for the parts to arrive. Another delay was experienced overnight when the generator on the rig broke down halting drilling until the back up generator could be brought on line. The geology has remained unchanged consisting of predominantly claystone and siltstone with some very fine sandstone lenses of the Strzelecki Formation no major sandstone units or zones of major fracturing have been encountered yet. 
Next 24 Hours
Continue to drill ahead in 311mm (12-1/4”) hole towards the next casing point at approximately 1400m. 
Safety and Environment

No safety or environmental incidents have occurred in the past 24hrs. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd
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