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Hazelwood-1 (Stage 2) Wellsite

via Morwell
March 26th 2007

Hazelwood-1 (stage two) Drilling Report #2 – March 26th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was drilling ahead in 400mm (16”) hole at a depth of 513m having drilled 225m in the past 24hrs. A survey was run at 319m indicating that the hole had a deviation of 12º following the setting of the 450mm (18”) casing by Drilltec. The hole is being drilled with high RPM and with very little weight on the bit in an attempt to bring the hole back to vertical. The next survey at 357m (11º) indicated that the hole was coming back to vertical. The last survey taken at 471m (3º) indicated that remedial work was being successful. More weight will be applied to the bit to help increase the slowing drilling rate experienced during the lower sections of the hole.
Next 24 Hours
Continue to drill ahead in 400mm (16”) hole to the next casing point at approximately 560m before running the 334mm (13-3/8”) casing.
Safety and Environment

There have been no safety or environmental incidents since the commencement of drilling operations. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd






email:  lakes@lakesoil.com.au

