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Hazelwood-1 (Stage 2) Wellsite

via Morwell
March 28th 2007

Hazelwood-1 (stage two) Drilling Report #4 – March 28th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was removing the 18” conductor pipe after waiting on the cement following the cementing of the 13-3/8” casing. The casing was held up several times whilst being run into the hole due to the deviation of the hole. The casing eventually got stuck fast at 420m and it was not possible to move it any further so it was decided to cement the casing in place at that depth. Halliburton were rigged up over the well and pumped the cement with the casing being cemented to surface with good returns throughout the pumping process. 
Next 24 Hours
Continue to prepare the casing for the attachment of the braidenhead followed by the nippling up and pressure testing of the 13-5/8” BOP prior to drilling ahead in 12-1/4” hole to the next casing depth. 
Safety and Environment

No safety or environmental incidents have occurred in the past 24hrs. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd
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