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Hazelwood-1 (Stage 2) Wellsite

via Morwell
March 29th 2007

Hazelwood-1 (stage two) Drilling Report #5 – March 29th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was connecting the Koomey unit lines to the BOP. After the machining of the braidenhead the conductor pipe and the landing joint were cut off and the braidenhead was welded onto the 13-3/8” casing prior to the commencement of the installation of the BOP. 
Next 24 Hours
Continue to connect the Koomey unit followed by the kill lines then pressure testing the braidenhead welds and the BOP prior to running back into the hole performing a leak of test and drilling ahead to the next casing point at approximately 1400m.
Safety and Environment

No safety or environmental incidents have occurred in the past 24hrs. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd
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