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Hazelwood-1 (Stage 2) Wellsite

via Morwell
March 30th 2007

Hazelwood-1 (stage two) Drilling Report #6 – March 30th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was light reaming to the bottom of the 16” hole at a depth of 556m having conducted the leak of test to 150psi. The installation and pressure testing of the BOP was completed successfully before the 12-1/4” drilling assembly was made up and run into the hole to a depth of 356m. Excess drillpipe was laid out prior to picking up the Kelly and washing down to the float collar. The float collar, float shoe and cement were drilled out and the BHA was run into the 16” open hole beneath the shoe where the leak off test was performed.  
Next 24 Hours
Continue to drill ahead in 12-1/4” hole towards the next casing point at approximately 1400m. 
Safety and Environment

No safety or environmental incidents have occurred in the past 24hrs. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd
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