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Hazelwood-1 (Stage 2) Wellsite

via Morwell
April 7th 2007

Hazelwood-1 (stage two) Drilling Report #14 – April 7th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was drilling ahead in 311mm (12-1/4”) hole at a depth of 1276m having progressed 61m in the past 24hrs. The drill rate has slowed down (1-3m/hr) as the rock has gotten harder and more compacted. There has been very little change in the geology with rock consisting of predominantly 100% claystone with minor laminated sandstone. Background gas has ranged between 0.1 – 0.3 units of C1.    
Next 24 Hours
Continue to drill ahead in 311mm (12-1/4”) hole towards the revised casing point at approximately 1300m. Then take a survey, perform a wiper trip and rig up to run the 9-5/8” casing. 
Safety and Environment

No safety or environmental incidents have occurred in the past 24hrs. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd
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