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Hazelwood-1 (Stage 2) Wellsite

via Morwell
April 9th 2007

Hazelwood-1 (stage two) Drilling Report #16 – April 9th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was waiting on the cement and preparing to remove the BOP. The 9-5/8” casing was run to 1298 with the last 4 joints having to be washed down most likely due to sticking as a result of the deviated hole as there was no evidence of fill on the bottom of the hole. Halliburton were then rigged up to pump the cement. A total of 320bbls of cement was pumped with good returns throughout the cement pumping process. During the displacement process a very rapid increase in pump pressure (up to 3400psi) was noted most likely due to a bridging off of the hole and the pumping was stopped to prevent damaging the casing. A total of 225bbls of displacement fluid was pumped prior to shutting it in suggesting that there is probably up to 95bbls of cement remaining in the casing which will have to be drilled out prior to drilling ahead. With this reduced displacement the top of the cement is unlikely to have reached the 13-3/8” casing shoe and is probably up to near the top of the Strzelecki Formation at approximately 560m. 
Next 24 Hours
Continue to prepare to remove the BOP prior to installing the casing slips, cutting off the landing joint, removing the 13-5/8” BOP, installing the B section and installing the 11” BOP before picking up the 8-1/2” drilling assembly and running into the hole to drill out the cement and drill ahead in 8-1/2” hole.
Safety and Environment

No safety or environmental incidents have occurred in the past 24hrs. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd
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