
	PETRO TECH PTY LTD

A.B.N. 009 116 429
	Registered Office:

Level 11,

500 Collins Street,

Melbourne, Vic.  3000

Phone:  (03) 9629 1566


	Postal Address

PO Box 300, 

Collins Street West

Melbourne Vic.  8007

Fax:  (03) 9629 1624


Hazelwood-1 (Stage 2) Wellsite

via Morwell
April 10th 2007

Hazelwood-1 (stage two) Drilling Report #17 – April 10th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was pressure testing the BOP. Following the installation of the casing slips and the cutting off of the landing joint the 13-3/8” BOP was removed and the “B” section and the 11” BOP were installed. The kill and Choke lines were then connected to the BOP and the pressure testing unit was rigged up to pressure test the BOP and lines. 
Next 24 Hours
Continue to pressure test the BOP before picking up the 8-1/2” drilling assembly and running into the hole to drill out the cement and drill ahead in 8-1/2” hole. Surveys will be taken at regular intervals on the way down to give a complete profile of the deviation and direction of the hole.
Safety and Environment

No safety or environmental incidents have occurred in the past 24hrs. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd
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