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Hazelwood-1 (Stage 2) Wellsite

via Morwell
April 16th 2007

Hazelwood-1 (stage two) Drilling Report #23 – April 16th 2007
Well History
Site works commenced on the 22nd January with the levelling of the pad, the placing of the gravel and the excavating of the sumps and flare pit. The first stage of drilling at Hazelwood-1 commenced on Friday 23rd February with the Drilltec Cardwell HL rig drilling the surface hole to a depth of 288m before running the 450mm (18”) surface casing to 281m. The Drilltec rig was moved off site and the Century#11 rig commenced mobilising to the site and rigging up on Monday 19th March with the drilling of stage 2 commencing at 6pm on Saturday 24th March. 
24 Hour Progress
At 6am this morning the contractor was drilling ahead in 8-1/2” hole at a depth of 1623m having progressed 86m in the past 24hrs. A survey was run at 1554m indicating that the deviation of the hole had drifted out to 37º with an azimuth of 110º. The geology has remained very similar to previous days being predominantly green grey claystone with minor laminated sandstones with background gas levels up to 0.5 units (C1 100%). There has been a slight increase in the amount of carbonaceous material and calcite fracturing associated with the sandstones.  
Next 24 Hours
Continue to drill ahead in 8-1/2” hole towards TD. 
Safety and Environment

No safety or environmental incidents have occurred in the past 24hrs. 
Tim O’Brien
Operations Manager
Lakes Oil N.L. as operator for Petro Tech Pty Ltd
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