
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 19/09/2007 05:00
Well Name
Fortescue A17a
Rig Name

Rig 175
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (ftKB)
9,898.3

Target Depth (TVD) (ftKB)
8,080.4

AFE or Job Number
L0501H009

Total Original AFE Amount
8,795,036

Total AFE Supplement Amount

Daily Cost Total
508,931

Cumulative Cost
5,911,662

Currency
AUD

Report Start Date/Time
18/09/2007 05:00

Report End Date/Time
19/09/2007 05:00

Report Number
17

Management Summary
PTSM and JSA's held as required. Held trip drills. Continue to RIH w/ 7" production casing string from 644m to casing shoe set depth at 3030.5m MD. R/u 
cement head & lines. Circulate around casing while r/u & prepare for cement job. Mix & pump 34 bbls 15.8 ppg G class cement slurry. Commence displacing 
cement w/ ISW.

Activity at Report Time
Displace cement w/ ISW.
Next Activity
Complete displacing cement. WOC. Lift BOP's ready to  install casing slips & cut casing.

Daily Operations: 24 HRS to 19/09/2007 06:00
Well Name
Barracouta A3W
Rig Name

SHU
Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Repair ICA cement failure.

Target Measured Depth (ftKB)
8,764.9

Target Depth (TVD) (ftKB)

AFE or Job Number
L0503E044

Total Original AFE Amount
5,400,000

Total AFE Supplement Amount

Daily Cost Total
66,320

Cumulative Cost
1,931,204

Currency
AUD

Report Start Date/Time
18/09/2007 06:00

Report End Date/Time
19/09/2007 06:00

Report Number
29

Management Summary
Continue to work stuck drill pipe to 300k and apply pressure to annulus. R/U snubbing slips and attempt to snub down on pipe ~30k down - no movement. 
R/D snubbing slips.R/U slips in window. B/O jnt connection in window in preparation for space out / R/U Schlum. Grease and test choke manifold. Service rig 
power pack Service Lady Kari Ann.

Activity at Report Time
Servicing Lady Kari Ann
Next Activity
Fishing stuck pipe

Daily Operations: 24 HRS to 19/09/2007 06:00
Well Name
Bream A14A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Plug back existing perfs, add new perfs

Target Measured Depth (ftKB) Target Depth (TVD) (ftKB)

AFE or Job Number
L0503H042

Total Original AFE Amount
210,000

Total AFE Supplement Amount

Daily Cost Total
73,626

Cumulative Cost
221,937

Currency
AUD

Report Start Date/Time
18/09/2007 06:00

Report End Date/Time
19/09/2007 06:00

Report Number
4

Management Summary
Perforate the well over the interval from2462 mtrs to 2466 mtrs MDKB
Activity at Report Time
SDFN
Next Activity
Plug and Perforate the A-23a
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 19/09/2007 06:00
Well Name
Bream A23A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Isolate existing perfs and add new perfs

Target Measured Depth (ftKB) Target Depth (TVD) (ftKB)

AFE or Job Number
L0503H041

Total Original AFE Amount
230,000

Total AFE Supplement Amount

Daily Cost Total
44,696

Cumulative Cost
99,631

Currency
AUD

Report Start Date/Time
18/09/2007 12:00

Report End Date/Time
19/09/2007 06:00

Report Number
2

Management Summary
Rigged up on well and pressure tested, pumped 90 bbls SW. Set PSP plug at 3156.0 mts mdrt. Pooh
Activity at Report Time
SDFN
Next Activity
perforate well and rig down and move to A-2
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