
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 02/10/2007 05:00
Well Name
Fortescue A30a
Rig Name

Rig 175
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
5,126.09

Target Depth (TVD) (mKB)
2,470.01

AFE or Job Number
L.0501H010

Total Original AFE Amount
14,902,741

Total AFE Supplement Amount

Daily Cost Total
198,911

Cumulative Cost
794,890

Currency
AUD

Report Start Date/Time
01/10/2007 05:00

Report End Date/Time
02/10/2007 05:00

Report Number
3

Management Summary
PTSM and JSA's held as required. Reinstate upper and lower rig package, continue MPI testing on top drive and rig floor equipment, R/U Howco high 
pressure lines, test casing to 1000 psi, N/D and remove tree, N/U riser and BOP's.
Activity at Report Time
N/U riser and BOP.
Next Activity
Test BOP's.

Daily Operations: 24 HRS to 02/10/2007 06:00
Well Name
Barracouta A3W
Rig Name

SHU
Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Repair ICA cement failure.

Target Measured Depth (mKB)
2,671.53

Target Depth (TVD) (mKB)

AFE or Job Number
L0503E044

Total Original AFE Amount
5,400,000

Total AFE Supplement Amount

Daily Cost Total
147,386

Cumulative Cost
2,954,224

Currency
AUD

Report Start Date/Time
01/10/2007 06:00

Report End Date/Time
02/10/2007 06:00

Report Number
42

Management Summary
Monitor well drink rate. Schlumberger POOH and rig down perforating gun. Run Halliburton bridge plug and set at 112m. Change out BOP rams to VBRs and 
pressure test. RIH and recover 7" bridge plug. RIH with 3-1/2" drill pipe and mule shoe to 1082m. Wait on boat for cement equipment to arrive.
Activity at Report Time
Unable to service boat due to sea state
Next Activity
Cement plug

Daily Operations: 24 HRS to 02/10/2007 06:00
Well Name
Bream A4B
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Plug back current perfs, add new perfs

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
L0503H043

Total Original AFE Amount
220,000

Total AFE Supplement Amount
170,000

Daily Cost Total
22,102

Cumulative Cost
267,635

Currency
AUD

Report Start Date/Time
01/10/2007 06:00

Report End Date/Time
02/10/2007 06:00

Report Number
10

Management Summary
Change out stuffing box and tie new rope socket. Rih with 1.87" magnet and wire scratcher 3 times and recovered 5 of the 6 plug anchors.Rerun magnet, 
nothing recovered. RIH with 2.4" LIB, impression of plug anchor appears to be sitting length wise in GLM. Rih with 1.25" tapered tubing broach, on a scratcher
and 2 1/2" pulling tool, tagged obstruction, worked broach and tools moved freely. Work over 10 mts interval above and below GLM to ensure area clear . 
Continue to rih to end of tbg at 2565 MTS MDRT and down to 2580 mts mdrt

Activity at Report Time
SDFN
Next Activity
Run 2.4" drift to ensure access for plug. Rig up Schlumberger and run MPBT,
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