
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 29/11/2007 05:00
Well Name
Fortescue A29a
Rig Name

Rig 175
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
4,186.81

Target Depth (TVD) (mKB)
2,469.73

AFE or Job Number
L0501H006

Total Original AFE Amount
13,537,633

Total AFE Supplement Amount

Daily Cost Total
322,948

Cumulative Cost
4,662,749

Currency
AUD

Report Start Date/Time
28/11/2007 05:00

Report End Date/Time
29/11/2007 05:00

Report Number
13

Management Summary
PTSM and JSA's held as required. Backream from 3535m to 3500m. POOH on elevators from 3500m to 2835m. 30k overpull, RIH to 2879m, circ bottoms up.
Backream from 2879m to 2451m. POOH from 2451m to 1709m. Backream and circulate 2 bottoms up from 1709m to 1653m. Pull and circulate bottoms up 
from 1653m to 1624m. POOH from 1624m to 1478m. Rig Service. POOH from 1478m to BHA @ 172m. POOH w/ BHA.

Activity at Report Time
POOH with BHA
Next Activity
Change out bit and P/U BHA, RIH

Daily Operations: 24 HRS to 28/11/2007 06:00
Well Name
Cobia A19
Rig Name

Rig 22
Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB)
2,370.21

Target Depth (TVD) (mKB)

AFE or Job Number
40000485

Total Original AFE Amount
1,250,000

Total AFE Supplement Amount

Daily Cost Total
19,302

Cumulative Cost
19,302

Currency
AUD

Report Start Date/Time
28/11/2007 00:00

Report End Date/Time
28/11/2007 06:00

Report Number
1

Management Summary
Prepare rig for skidding from the F-4 to the A-19. Wait for high winds to abate, 35+ knots. Pressure test choke manifold.
Activity at Report Time
Wait for wind to die down. Pressure test the choke
Next Activity
Skid the rig from the F-4 to the A-19.

Daily Operations: 24 HRS to 29/11/2007 06:00
Well Name
Cobia A19
Rig Name

Rig 22
Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB)
2,370.21

Target Depth (TVD) (mKB)

AFE or Job Number
40000485

Total Original AFE Amount
1,250,000

Total AFE Supplement Amount

Daily Cost Total
77,045

Cumulative Cost
96,346

Currency
AUD

Report Start Date/Time
28/11/2007 06:00

Report End Date/Time
29/11/2007 06:00

Report Number
2

Management Summary
Prepare and skid the rig from the F-4 to the A-19 and reinstate all rig ancillaries. R/u HES wireline and change out the 3.688" plug in the EOT and test to 1000
psi, test solid. Install a positive plug in the SSSV nipple at 459m and test to 3000 psi
Activity at Report Time
Press test the positive plug at 459m.
Next Activity
R/u the 13-5/8" BOP stack onto the well.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 28/11/2007 09:00
Well Name
Kingfish B16
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Tubing Integrity Test

Target Measured Depth (mKB)
2,372.50

Target Depth (TVD) (mKB)

AFE or Job Number
46000493

Total Original AFE Amount
60,000

Total AFE Supplement Amount

Daily Cost Total
2,659

Cumulative Cost
41,220

Currency
AUD

Report Start Date/Time
28/11/2007 06:00

Report End Date/Time
28/11/2007 09:00

Report Number
4

Management Summary
Rigging off the well.
Activity at Report Time
SDFN
Next Activity
Rig up on the B-13

Daily Operations: 24 HRS to 29/11/2007 06:00
Well Name
Kingfish B13
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Plug & Secure

Target Measured Depth (mKB)
2,372.60

Target Depth (TVD) (mKB)

AFE or Job Number
46000493

Total Original AFE Amount
60,000

Total AFE Supplement Amount

Daily Cost Total
13,305

Cumulative Cost
13,305

Currency
AUD

Report Start Date/Time
28/11/2007 09:00

Report End Date/Time
29/11/2007 06:00

Report Number
1

Management Summary
Rig up on the well.pressure test as per the Wellwork procedure, clean up all equipment after our visit to Fortescue. Rig in the pump ready to start pumping 
first thing in the morning.
Activity at Report Time
Rigging up on the well & pressure test
Next Activity
Plug and secure the well
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