DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 21, 2006

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	216
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	216
	647

	ISS
	204
	2357


Well: HLA_A2A
Rig/Contractor: 
Rig 453
Report Date: December 21, 2006

Supervisor:
Bennett, James M


Steel, George A

	AFE Number:
AFE Number:
	40000466
	Ave Angle:  
	

	Days to Complete:
	2.33
	AFE Cost/Days:   
	$1,967,822

	Daily Cost:
	$177,224
	 
	 

	Total Cost:
	$423,126
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2A

	Management Summary:
	PTSM's. Conduct Hazard hunt. Continue with rig up of HES w/line equipment. N/up w/line Totco BOP/riser/lubricator & run hi-pressure lines. Howco p/test lines & BOP/riser/lubricator to 300/3000psi, solid. Bullhead well with s/water at 8 bbls/min, pump total of 167 bbls.
HES RIH with 3.688" RN plug, set @ 2216m (w/line depth) and P/test to 1000psi/15 mins, solid.

RIH to latch GLV @ 756m, pull free & POOH.
Line up to effluent line. Displace PA to effluent line with 105 bbls s/water, check returns, hydrocarbon clear.
RIH & set DGLV in SPM @ 756m.  P/test tbg to 1000psi/15mins (0.8bbls) with PA open to atmosphere, solid test. P/test PA to 1000psi /15mins(1.0bbls), solid.. Stand back HES w/line lub & l/out riser jnt. Cameron install BPV in the tubing hanger w/ dry rod. Nipple down the xmas tree and THAF whilst install choke line to BOP's. P/test BOP's off critical path.
Crane down due to high winds.

	Current:
	Nipple down Xmas tree.

	Planned:
	Nipple up riser/BOP.


