DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 8, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	265
	363

	ISDL RIG 175
	187
	187

	CAMERON
	1740
	1740

	HALLIBURTON
	3544
	3544

	SCHLUMBERGER
	2449
	2449

	ISS
	257
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 8, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	15.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$245,147
	 
	 

	Total Cost:
	$3,410,131
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,301.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held pit drills. Drill, steer & survey 8 1/2" production hole from 1875m to 2283m. Rig service. Drill, steer & survey 8 1/2" production hole from 2283m to 2301m.

	Current:
	Drill 8-1/2" production hole.

	Planned:
	Continue to drill, steer & survey 8-1/2" production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 8, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	265
	363

	ISDL RIG 175
	187
	187

	CAMERON
	1740
	1740

	HALLIBURTON
	3544
	3544

	SCHLUMBERGER
	2449
	2449

	ISS
	257
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 8, 2007

Supervisor:
Davis, Brian


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	27.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$179,958
	 
	 

	Total Cost:
	$4,615,674
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSMs.Install choke & kill valves. Position choke & kill hoses in sub base. Commence installation of lift & roll system. Continue to install rig lighting. Empty baskets and containers. Continue w/ mud tank spooling. Install east rig floor section. Adjust drill floor rigging, position 2nd drill floor section and pin section together. Hook up rig floor drains. Service lady karri Ann w/ platform lifts. Hook up pipe sections in sub base. Prep for boat. Clear decks. Install drag chain basket. Construction commision fire/gas testing on outside quarters.
Rig up 48% complete.
Held weekly safety meeting w/ night crew.

	Current:
	General rig up operations.

	Planned:
	Continue rig up operations.


