DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 13, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	238
	363

	CAMERON
	1688
	1688

	HALLIBURTON
	3475
	3475

	SCHLUMBERGER
	2417
	2417

	ISDL
	238
	647

	ISS
	226
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 13, 2007

Supervisor:
Davis, Brian 


Stead, Cory

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	13.00
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$230,984
	 
	 

	Total Cost:
	$3,025,071
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,27100/2,408.51

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	POOH to shoe. Service rig. POOH to motor. Break out bit & M/U new bit. Function BOP's. RIH to3246m. Held BOP drills.

	Current:
	Washing & reaming at 3246m.

	Planned:
	Wash to 3271m. Drill to TD. Circulate hole clean. POOH. C/out MPR's to 4½" x 7" VBR's. POOH & L/out BHA. R/up & run 7" casing.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 14, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	239
	363

	CAMERON
	1688
	1688

	HALLIBURTON
	3475
	3475

	SCHLUMBERGER
	2417
	2417

	ISDL
	239
	647

	ISS
	227
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 14, 2007

Supervisor:
Stead, Cory


Steel, George A

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	14
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$249,146
	 
	 

	Total Cost:
	$3,274,217
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Drill to TD of 3347m. Wiper trip to Top of Latrobe. POOH to 1920m. Held BOP drills.

	Current:
	POOH at 1920m.

	Planned:
	POOH to HWDP. C/out MPR's to 4½" x 7" VBR's. L/out BHA. Shell test stack. R/up & run 7" casing.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 15, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	240
	363

	CAMERON
	1688
	1688

	HALLIBURTON
	3475
	3475

	SCHLUMBERGER
	2417
	2417

	ISDL
	240
	647

	ISS
	228
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 15, 2007

Supervisor:
Davis, Brian 


Stead, Cory

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	15
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$226,602
	 
	 

	Total Cost:
	$3,500,819
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	POOH to 1623m. Circulate hole clean. POOH to HWDP. C/out MPR's to 7" casing rams. L/out BHA. Retrieve wear bushing. Jet wellhead & stack. Shell test BOP stack. Service rig. R/U & run 7" casing to 742m. Held BOP drills.

	Current:
	Running 7" casing at 742m.

	Planned:
	Run casing to 3342m. Circulate & condition mud. Cement & displace 7" casing.


