DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 18, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	244
	363

	ISDL RIG 175
	167
	167

	CAMERON
	1719
	1719

	HALLIBURTON
	3523
	3523

	SCHLUMBERGER
	2428
	2428

	ISS
	236
	2357


Well: HLA_A2B
Rig/Contractor: 
Rig 453
Report Date: January 18, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	18
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$206,596
	 
	 

	Total Cost:
	$4,433,659
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Complete N/U BOP's. M/U 2-7/8" test assembly. Test VBR's & Annular to 300/3000 psi for 5 mins. Test casing to 300/3000 psi for 15 mins. R/U & run gauge ring/junk basket. POOH. RIH w/ HSD guns, correlate on depth & perforate. M/U 7" casing scraper & RIH to 232m.

	Current:
	RIH w/ 7" casing scraper at 232m.

	Planned:
	RIH to 3314m working casing scraper as per program. Circulate well to ISW. POOH w/ 7" scraper. R/U & run 2-7/8" tandem completion.


