DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 20, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	246
	363

	ISDL RIG 175
	170
	170

	CAMERON
	1721
	1721

	HALLIBURTON
	3525
	3525

	SCHLUMBERGER
	2430
	2430

	ISS
	238
	2357


Well: HLA_A2B
Rig/Contractor: 
Rig 453
Report Date: January 20, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	20
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$207,444
	 
	 

	Total Cost:
	$4,944,380
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Remove wear bushing. Flush wellhead & BOP stack. R/U & run 2-7/8" tubing to 862m. Service rig. Cont. RIH w/ 2-7/8" tubing to 1942m. Held BOP drills.

	Current:
	RIH w/ 2-7/8" completion tubing at 1942m.

	Planned:
	RIH w/ 2-7/8" tubing to 3168.04m. Spaceout string, P/U landing jts & land out in hanger. Test seals & TRSSSV. Set packer. test tubing & PA. Set BPV. N/dn BOP's. N/U Xmas tree & THAF.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 21, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	247
	363

	ISDL RIG 175
	171
	171

	CAMERON
	1722
	1722

	HALLIBURTON
	3526
	3526

	SCHLUMBERGER
	2431
	2431

	ISS
	239
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 21, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	21
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$755,007
	 
	 

	Total Cost:
	$5,699,387
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Complete RIH & land 2-7/8" completion as per program. Test hanger seals. Function TRSSSV. R/U HES slickline & RIH w/ N-test tool. Pressure up tubing & set packers. POOH w/ N-test tool. Test upper & lower packer seals to 2000 psi. R/dn slickline, remove THRT & landing joints. Set BPV. N/dn bell nipple, flowline, BOP's & riser. Held trip drill.

	Current:
	Terminating control line.

	Planned:
	N/U xmas tree & pressure test. Pull BPV. R/U slickline & RIH w/ BO positioning tool. Open XD sliding sleeve. Hand well to Production Ops.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 22, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	248
	363

	ISDL RIG 175
	172
	172

	CAMERON
	1723
	1723

	HALLIBURTON
	3527
	3527

	SCHLUMBERGER
	2432
	2432

	ISS
	240
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 22, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	21.5
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$309,762
	 
	 

	Total Cost:
	$6,009,149
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Cameron terminate control line. Fit control line block to spool. N/U xmas tree. Test hanger seals to 5000 psi & test SRL seals to 800 psi. R/U wireline BOP & N/U on xmas tree. Remove BPV. R/U slickline. RIH w/ BO positioning tool & open SSD at 3106m. POOH & R/dn slickline. Install xmas tree cap & test. Hand well to Production Ops. Rig released to HLA A24 operations.

	Current:
	Rig released to HLA A24 operations.

	Planned:
	Rig released to HLA A24 operations.


