DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 6, 2007
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	231
	363

	CAMERON
	1686
	1686

	HALLIBURTON
	3473
	3473

	SCHLUMBERGER
	2415
	2415

	ISDL
	231
	647

	ISS
	219
	2357


Well: HLA_A2B
Rig/Contractor: 
Rig 453
Report Date: January 6, 2007
Supervisor:
Stead, Cory

Davis, Brian 
	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	6.00
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$227,542
	 
	 

	Total Cost:
	$1,349,862
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	2,369.00/1,801,35

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Drill, steer & survey 8½" hole from 1969m to 2369m. Held BOP drills.

	Current:
	Drlg 8.5" hole at 2369m

	Planned:
	Cont.Drlg 8.5" hole to 2900m, trip for LWD & tapered string


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 7, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	232
	363

	CAMERON
	1687
	1687

	HALLIBURTON
	3474
	3474

	SCHLUMBERGER
	2416
	2416

	ISDL
	232
	647

	ISS
	220
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 7, 2007

Supervisor:
Stead, Cory


Davis, Brian 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	7.00
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$232,895
	 
	 

	Total Cost:
	$1,582,757
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	2,755.00/2,067.80

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Drill, steer & survey 8½" hole from 2369m to 2755m. Held BOP drills.

	Current:
	Drlg 8.5" hole at 2755m

	Planned:
	Cont.Drlg 8.5" hole to 2900m, trip for LWD & tapered string


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 8, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	233
	363

	CAMERON
	1688
	1688

	HALLIBURTON
	3475
	3475

	SCHLUMBERGER
	2417
	2417

	ISDL
	233
	647

	ISS
	221
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 8, 2007

Supervisor:
Stead, Cory


Davis, Brian 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	8.00
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$219,403
	 
	 

	Total Cost:
	$1,802,160
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	2,930.00/2,188.91

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Drill, steer & survey 8½" hole from 2755m to 2930m. Circulate hole clean. POOH from 2930m to 1010m. Held BOP drills.

	Current:
	POOH at 1010m.

	Planned:
	POOH & L/out BHA #1. M/U BHA #2, RIH & drill ahead to TD.


