DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 9, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	234
	363

	CAMERON
	1688
	1688

	HALLIBURTON
	3475
	3475

	SCHLUMBERGER
	2417
	2417

	ISDL
	234
	647

	ISS
	222
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 9, 2007

Supervisor:
Davis, Brian 


Stead, Cory

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	9.00
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$229,732
	 
	 

	Total Cost:
	$2,031,892
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	2,930.00/2,188.91

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	POOH to BHA laying out 4" drill pipe. POOH & rack/Lout BHA #1. Function BOP's. M/U BHA #2 & RIH to 219m. P/U & rack 5" drill pipe. Held BOP drills.

	Current:
	P/U & racking 5" drill pipe.

	Planned:
	RIH to shoe. Change TDS saver sub. RIH to 2900m & drill ahead to TD.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 10, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	235
	363

	CAMERON
	1688
	1688

	HALLIBURTON
	3475
	3475

	SCHLUMBERGER
	2417
	2417

	ISDL
	235
	647

	ISS
	223
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 10, 2007

Supervisor:
Davis, Brian 


Stead, Cory

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	10.00
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$235,172
	 
	 

	Total Cost:
	$2,267,064
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,042.00/2,266.52

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Continue P/U & racking 5" drill pipe. RIH to 629m. Change out TDS saver sub & service rig. Stage in the hole to 2841m. Precautionary wash & ream to 2930m. Drill from 2930m to 3042m. Held BOP drills.

	Current:
	Drlg 8.5" hole at 3042m

	Planned:
	Cont.Drlg 8.5" hole to TD at 3299m.


