
5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3 Max POB next 5 days 96
Forecast from : Sat, 29 July, 2006 Max POB on Rig 100

Sat 29-Jul-06 Sun 30-Jul-06 Mon 31-Jul-06 Tue 01-Aug-06 Wed 02-Aug-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 Plug-back to KOP 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00 Circulate hole clean 5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00 Drill 13-1/2" Hole w/ RST
9:00 Drill 9-1/2 Pilot Holefrom 3437- 3537M @5m/hr 9:00 POOH 9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 E/Line log #3 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00 RU E/Line 21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream  1 Upstream 1  Upstream  
 Diamond   Diamond   Diamond  8 Diamond 8  Diamond  
 ESS   ESS   ESS   ESS   ESS  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Anadrill   Anadrill   Anadrill  1 Anadrill   Anadrill  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Baroid   Baroid   Baroid   Baroid   Baroid  
 Cameron   Cameron   Cameron  1 Cameron   Cameron  
 Schlumberger    Schlumberger    Schlumberger    Schlumberger  6  Schlumberger   
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
         1 Frugo MPI     
               
       VIP FLIGHT      VIP FLIGHT  
               

      12 15   
96 96 96 93 93

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
 Ecoscope & RST    
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Melb Far Grip to Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler at Rig Wrangler to Melb Wrangler at Rig Wrangler at Rig Wrangler at Rig
     
     

Sat 29-Jul-06 Sun 30-Jul-06 Mon 31-Jul-06 Tue 01-Aug-06 Wed 02-Aug-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

C:\Documents and Settings\johnah-cann\My Documents\Upstream Petroleum\1. Longtom-3\Lookaheads\29/07/20069:00 AM Nexus Longtom 3 Forecast NOTE: This forecast is based on best times and subject to change due to operational requirements


