
5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3 Max POB next 5 days 91
Forecast from : Wed, 02 August, 2006 Max POB on Rig 100

Wed 02-Aug-06 Thu 03-Aug-06 Fri 04-Aug-06 Sat 05-Aug-06 Sun 06-Aug-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 Wiper Trip to 16" Shoe 3:00
4:00  4:00  4:00 4:00 Circulate 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00 Drill 13-1/2" hole fm 1080 to 1600m (Admiral) @ 8:00  8:00 8:00 POOH 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 R/U e-line, run XPT log, POH, rig down 18:00 RIH w- stinger and set cement plugs, circ clean
19:00  19:00 Drill 13-1/2" hole fm 2250m to 2830m (Volcanics) 19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00 Drill 13-1/2" hole fm 1600m to 2250m (Admiral) 21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 Circulate 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream 1  Upstream  1 Upstream 1  Upstream   Upstream  
 Diamond  7 Diamond 9 1 Diamond 3  Diamond   Diamond  
 ESS   ESS  4 ESS 4  ESS   ESS  
 Dowell  1 Dowell 1  Dowell   Dowell   Dowell  
 Anadrill   Anadrill   Anadrill   Anadrill   Anadrill  
 Geoservices  2 Geoservices 2  Geoservices   Geoservices   Geoservices  
 Baroid   Baroid  1 Baroid 1  Baroid   Baroid  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger  6  Schlumberger   Schlumberger    Schlumberger    Schlumberger   
 Weatherford  3 Weatherford   Weatherford   Weatherford   Weatherford  
    Frugo MPI 1 1 West Engineering        
       Unirig 2       

17 VIP FLIGHT 17     Dawson Tech 1       
               

18 18 13 15 8 12     
91 91 87 87 87

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
  2 Reed 9-1/2" bits   
  2 x Ecoscope   
  2 x sources   
  Barite   
  400bbls base oil   
  cement   

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip dep rig pm Far Grip arr Melb pm
     

Wrangler at Melb Wrangler at Melb Wrangler dep Melb noon Wrangler at Rig noon Wrangler at Rig
     
     

Wed 02-Aug-06 Thu 03-Aug-06 Fri 04-Aug-06 Sat 05-Aug-06 Sun 06-Aug-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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