
5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3 Max POB next 5 days 96
Forecast from : Sat, 05 August, 2006 Max POB on Rig 100

Sat 05-Aug-06 Sun 06-Aug-06 Mon 07-Aug-06 Tue 08-Aug-06 Wed 09-Aug-06
0:00  0:00  0:00 0:00 0:00
1:00 RIH , service TDS at shoe 1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 R/U e-line, run XPT log, POH, rig down 3:00 RIH w- stinger and set cement plugs, circ clean
4:00  4:00 Drill 13-1/2" hole fm 2250m to 2830m (Volcanics) 4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00 RIH fm 955m to 1727m 6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 Circulate 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00 Drill 13-1/2" hole fm 1727m to 2250m (Admiral) 10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 Wiper Trip to 16" Shoe 12:00 12:00
13:00  13:00  13:00 Circulate 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 POOH 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00 RU to Run 10-3/4" Csg
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream  1 Upstream 1  Upstream  
 Diamond   Diamond  1 Diamond 1 6 Diamond 6  Diamond  
 ESS   ESS   ESS   ESS   ESS  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Anadrill   Anadrill  1 Anadrill   Anadrill 1  Anadrill  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Baroid   Baroid   Baroid  1 Baroid   Baroid  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger  6  Schlumberger  6 Schlumberger    Schlumberger    Schlumberger   
 Weatherford   Weatherford   Weatherford  3 Weatherford   Weatherford  
         2 Frugo 2    
         1 MI Swaco     
         1 Tap     
               

   15 8 1 15 10   
84 84 91 96 96

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
 Exceed tool    
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip dep rig pm Far Grip arr Melb pm Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler at Rig pm Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig
     
     

Sat 05-Aug-06 Sun 06-Aug-06 Mon 07-Aug-06 Tue 08-Aug-06 Wed 09-Aug-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

C:\Documents and Settings\roliver.MELBMAIL\Local Settings\Temporary Internet Files\OLK24E\5/08/20067:35 AM Nexus Longtom 3 Forecast NOTE: This forecast is based on best times and subject to change due to operational requirements


