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 Update: 24:00, 26/07/2007

Rig on contract @ 09:30hrs 10/07/2006
Spud Well @ 15:00hrs EST 11/07/2006
Reached TD @
Rig released @ 
AFE:            AU $ 40,292,054
Final Cost:  AU $

Rig released from Basker location at 
09:30hrs 10/07/2006.  Towed rig to Longtom-
3 location.  Layed anchors. RIH and drill 36"
hole to 112mMD.  POOH make up 30" 
conductor.  WOW. Run and cement 30" 
conductor.
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Drill 22" hole to 1005m. Run and 
cement  16"casing. Run BOP's and 
riser. RIH w/ 14 3/4" clean out BHA.  
Drill cement, shoe and 3m of new 
Fm.  LOT to 13.5ppg EMW.  POOH.  
P/U 9 1/2" steerable BHA. RIH. Drill 91/2" hole to 1022mMD.  

POOH to replace failed MWD.
Drill 91/2" hole to 1040mMD.  
Unable to build to required angle. 
POOH to replace BHA.

Drill 91/2" hole to 1545m.  
POOH to change BHA.

Drill 91/2" hole to 1930m.  POOH to 
change failed LWD tool

Drill 91/2" hole to 3437mMD.  POOH to 
log.


