DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 22, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	265
	363

	CAMERON
	5517
	5530

	HALLIBURTON
	3339
	3338

	SCHLUMBERGER
	2119
	2118

	
	
	

	ISDL
	265
	647

	ISS
	54
	2355


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 22, 2006

Supervisor:.
Davis, Brian


Stead, Cory


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	6.5 
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$187,050
	 
	 

	Total Cost:
	$1,278,090
	Planned MD/TVD: 
	3093.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2508.00/1947.38

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A

	
	

	Management Summary:
	Drill/slide/survey 8½" hole from 2415m to 2508m. POOH to inspect BHA - rapid pressure increase to 3600 psi. L/out Mud Motor. M/U BHA c/w new Mud Motor & shallow test. RIH to 785m. Slip & cut drill line. Service rig. C/out TDS saver 

	Current:
	C/out TDS Saver Sub from 4" FH to 4½" IF.

	Planned:
	Circulate & condition mud. Stage in the hole to TD. Drill ahead.


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	266
	363

	CAMERON
	5518
	5530

	HALLIBURTON
	3340
	3339

	SCHLUMBERGER
	2120
	2119

	
	
	

	ISDL
	266
	647

	ISS
	55
	2355


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 23, 2006

Supervisor:.
Davis, Brian


Stead, Cory


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	7.5
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$196,030
	 
	 

	Total Cost:
	$1,474,120
	Planned MD/TVD: 
	3093.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2716,00/2094.65

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A

	
	

	Management Summary:
	C/out TDS saver sub from 4" FH to 4½" IF. Stage in the hole on 4" DP to 2279m.  RIH on 5" DP to 2508m. Circulate & condition mud. Drill/slide/survey 8½" hole from 2508m to 2716m. Service rig. Help BOP drills.                            

	Current:
	Drill/slide/survey 8½" hole at 2716m.

	Planned:
	Drill/slide/survey 8½" hole to TD. Wiper trip. POOH.


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	267
	363

	CAMERON
	5519
	5530

	HALLIBURTON
	3341
	3340

	SCHLUMBERGER
	2121
	2120

	
	
	

	ISDL
	267
	647

	ISS
	56
	2355


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 24, 2006

Supervisor:.
Davis, Brian


Stead, Cory


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	8.5
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$207,359
	 
	 

	Total Cost:
	$1,681,479
	Planned MD/TVD: 
	3093.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	3081.00/2356.14

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A

	
	

	Management Summary:
	Drill 8½" Hole to 2768m. Circ hole clean. Drill 8½" hole to 3081m. Monitored KFA A-10a. Add Baracarb to the mud @ 2883m. Add EBL to mud @ 2969m. Held Pit Drills.  

	Current:
	Drill & survey 8½" Production Hole at 3081m.

	Planned:
	Drill & Survey 8½" Hole to ~3093m. POOH & run logging assembly.


