DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 31, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	272
	363

	CAMERON
	5524
	5533

	HALLIBURTON
	3346
	3345

	SCHLUMBERGER
	2126
	2125

	
	
	

	ISDL
	272
	647

	ISS
	60
	2358


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 29, 2006

Supervisor:
Basset, Anthony A

Steel, George A


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	13.5
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$489,705
	 
	 

	Total Cost:
	2,957,169
	Planned MD/TVD: 
	3093.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	3095.00/2366.19

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A

	
	

	Management Summary:
	Land 7" casing @ 3090m. Circulate well clean, m/up cmt head & cement casing as  per program. WOC. Set casing slips in 135 klbs tension, rough cut casing, n/down BOP, dress csg stub. Trip drill.

	Current:
	L/out riser.

	Planned:
	Install tbg spool, n/up BOP, shell test, r/up SCH & perforate well. 


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	273
	363

	CAMERON
	5525
	5533

	HALLIBURTON
	3347
	3346

	SCHLUMBERGER
	2127
	2126

	
	
	

	ISDL
	273
	647

	ISS
	61
	2358


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 30, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	14.5
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$123,746
	 
	 

	Total Cost:
	$3,080,915
	Planned MD/TVD: 
	3093.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	3095.00/2366.19

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A

	
	

	Management Summary:
	Dress csg stub & install tbg spool.  P/test same to 300/3000psi.  Complete BOP ram change, n/up BOP & shell test to 300/3000psi, OK.  P/test casing 3000psi/15mins with 4.25 bbls, solid, bleed back 4.25 bbls.  Install w/bushing

	Current:
	See completion report

	Planned:
	See completion report


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	273
	363

	CAMERON
	5525
	5533

	HALLIBURTON
	3347
	3346

	SCHLUMBERGER
	2127
	2126

	
	
	

	ISDL
	273
	647

	ISS
	61
	2358


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 30, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	.8
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$109,212
	 
	 

	Total Cost:
	$3,190,127
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	3063.98

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A - Completion

	
	

	Management Summary:
	R/up Sch unit, run gauge ring to hold up @ 3020m. M/up maxr gun & run same in . Correlate & get on depth. Set maxr, POOH. R/down Sch. R/up WFD tong & equipment. RIH 3½" completion to 306m.                                        

	Current:
	Running 3½" completion @ 306m.

	Planned:
	Complete running completion, n/down BOP, n/up tree.


SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	274
	363

	CAMERON
	5527
	5533

	HALLIBURTON
	3349
	3348

	SCHLUMBERGER
	2129
	2128

	
	
	

	ISDL
	274
	647

	ISS
	62
	2358


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 31, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	14.5
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$291,960
	 
	 

	Total Cost:
	$3,482,087
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	3063.98

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A - Completion

	
	

	Management Summary:
	M/up & RIH 3½" Vam Top completion as per HES instructions. Landout completion,  engage lock ring & p/test hanger seals. Function & p/test TR-SSSV to 500psi, OK.  BOP drills.

	Current:
	R/up w/line.  

	Planned:
	Set packer, n/down BOP & n/up tree. Release rig. 


