DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 01, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	275
	363

	CAMERON
	5528
	5533

	HALLIBURTON
	3350
	3349

	SCHLUMBERGER
	2130
	2129

	
	
	

	ISDL
	275
	647

	ISS
	63
	2358


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: August 01, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	2.8
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$500,556
	 
	 

	Total Cost:
	$3,982,643
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	3063.98

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A - Completion

	
	

	Management Summary:
	R/up w/line, RIH & set N-test tool, pressure tbg to 4000psi & set 7" AHC packer. POOH N-test tool, r/down w/line. Install BPV, n/down BOP's. N/up tree & p/test  same, remove BPV & replace deck grating. Rig released.        

	Current:
	See WKF W-08 report.

	Planned:
	See WKF W-08 report.


