DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 26, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	269
	363

	CAMERON
	5521
	5531

	HALLIBURTON
	3343
	3342

	SCHLUMBERGER
	2123
	2122

	
	
	

	ISDL
	269
	647

	ISS
	58
	2356


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 26, 2006

Supervisor:.
Davis, Brian


Stead, Cory


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	10.5
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$177,124
	 
	 

	Total Cost:
	$2,077,563
	Planned MD/TVD: 
	3093.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	3095.00/2366.19

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A

	
	

	Management Summary:
	RIH w/ logging BHA to 3093m.  P/U to 3036m & deploy logging tools.  Log OOH from 3090m to 2815m.  POOH to 1270m.  Log OOH to 1045m.  POOH to surface.  L/out logging toolstring & logging BHA. Held Trip Drills.  


	Current:
	L/out 8½" steerable BHA.


	Planned:
	M/U cleanout BHA & RIH to TD. Wiper trip.  POOH.  R/U & run 7" casing.


