DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 14, 2006

	RIG 453
	209
	363

	CAMERON
	1679
	1679

	HALLIBURTON
	3466
	3466

	SCHLUMBERGER
	2408
	2408

	ISDL
	209
	647

	ISS
	197
	2357


Well: HLA_A23
Rig/Contractor: 
Rig 453
Report Date: December 14, 2006

Supervisor:
Bennett, James M


Steel, George A
	
AFE Number:
	L0501G205
	Ave Angle:  
	

	Days to Complete:
	1.0
	AFE Cost/Days:   
	$1,500,000

	Daily Cost:
	$165,455
	 
	 

	Total Cost:
	$165,455
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A23

	Management Summary:
	PTSM's. M/up magnet BHA and RIH to bottom( 171m). POOH and lay out same. M/up cleanout BHA and RIH to bottom. Drill from 171m to 183m. Pump 10 Bbl sweeps as required. Spot Hi-vis pill in open hole section and POOH to surface. Make up baker cement head and lay down same. Rig up and run 16" casing.

	Current:
	RIH w/ 16" casing.

	Planned:
	Cement 16" casing.


