DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 15, 2006

	RIG 453
	210
	363

	CAMERON
	1679
	1679

	HALLIBURTON
	3466
	3466

	SCHLUMBERGER
	2408
	2408

	ISDL
	210
	647

	ISS
	198
	2357


Well: HLA_A23
Rig/Contractor: 
Rig 453
Report Date: December 15, 2006

Supervisor:
Bennett, James M


Steel, George A
	AFE Number:
AFE Number:
	L0501G205
	Ave Angle:  
	

	Days to Complete:
	2.0
	AFE Cost/Days:   
	$1,500,000

	Daily Cost:
	$188,247
	 
	 

	Total Cost:
	$353,702
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A23

	Management Summary:
	PTSM's. RIH w/ 16" casing from 80m to 178.5m. RIH w/ cement stinger and spaceout to 171m. P/up baker cement assy. RIH and sting into float @ 179m. Commence 16" cement job. Pump 80 bbl 15.9 ppg slurry. Bump plug with 900 psi. 0 bbl of flow back volume. WOC. Circulate hole clean.  Cut casing above cellar deck. Lay out cut casing. Conduct rig service.

	Current:
	Lay out cement head. Prepare to skid.

	Planned:
	Dress casing. Move to slot 24.


