DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 02, 2006

	RIG 453
	197
	363

	CAMERON
	1672
	1672

	HALLIBURTON
	3459
	3459

	SCHLUMBERGER
	2401
	2401

	ISDL
	197
	647

	ISS
	185
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 02, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	31.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$5,276,822
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Install monkey board mast section & monkey board ready for scoping. Dress out monkey board. WOW to scope mast - winds above scoping limits. Complete installing mud pump suction headers, pots & dampers. Continue to run mud pump suction lines. Assist electrician & Mechanic install cables & rig services. Rig Howco compressors into position on workshop roof. Mount possum belly. Install choke & kill lines. Arrange decks, unload equipment & prepare backloading. Run airlift hoses. General rig up operations ongoing.

	Current:
	Installing pump suction lines & airlift hoses.

	Planned:
	Continue general rig up operations. Scope mast when weather conditions permit.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 03, 2006

	RIG 453
	198
	363

	CAMERON
	1673
	1673

	HALLIBURTON
	3460
	3460

	SCHLUMBERGER
	2402
	2402

	ISDL
	198
	647

	ISS
	186
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 03, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	32.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$5,439,888
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. WOW - crane shutdown with winds over 40 knot operating limit. Continue to run LP mud system lines. Assist Electrician & Mechanic install cables & rig services. Connect choke line at BOP's. Spot TDS on rig floor & secure in position. Dress BOP's. Arrange decks & prepare backloading. General rig up, housekeeping & maintenance operations ongoing.

	Current:
	Continue general rig up & fit mud system spools.

	Planned:
	Continue general rig up operations. Dress mast.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 04, 2006

	RIG 453
	199
	363

	CAMERON
	1674
	1674

	HALLIBURTON
	3461
	3461

	SCHLUMBERGER
	2403
	2403

	ISDL
	199
	647

	ISS
	187
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 04, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	33.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$5,602,954
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue to run LP mud system lines. Assist Electrician & Mechanic install cables & rig services. Arrange decks & prepare backloading. General rig up, housekeeping & maintenance operations ongoing. Install rig windwalls & wind deflectors. Dress mast. Install TDS torque beam. Install standpipe & standpipe guards. Spot landing on top of bulk pods.

	Current:
	Install standpipe guards.

	Planned:
	Install TDS service loop. Backspool drill line. Continue with general rig up operations.


