DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 09, 2006

	RIG 453
	204
	363

	CAMERON
	1676
	1676

	HALLIBURTON
	3463
	3463

	SCHLUMBERGER
	2405
	2405

	ISDL
	204
	647

	ISS
	192
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 09, 2006

Supervisor:
Bennett, James M

Davis, Brian
	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	38.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$6,418,284
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue to dress rig floor. Continue general rig up operations. Service work boat. Assist Electrician  install cables & rig services. Continue to erect scaffolding. Housekeeping.

	Current:
	Scaffolding, housekeeping, commision airlift.

	Planned:
	Complete precommissioning checks and general rig up operations.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 10, 2006

	RIG 453
	205
	363

	CAMERON
	1677
	1677

	HALLIBURTON
	3464
	3464

	SCHLUMBERGER
	2406
	2406

	ISDL
	205
	647

	ISS
	193
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 10, 2006

Supervisor:
Bennett, James M


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	39.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$6,581,350
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue to dress rig floor. Continue general rig up operations. Work through DNV Checklist and rig commissioning package. Continue to erect scaffolding. Assist Electrician install cables & rig services. Prepare pipe deck for casing. Commission Airlift system. Unable to service work boat due to sea state. Periodical shut down of the crane due to 40+ knot wind.

	Current:
	Scaffolding, prepare deck for boat.

	Planned:
	Continue general rig up operations. Service boat. Complete precommissioning checks.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 11, 2006

	RIG 453
	206
	363

	CAMERON
	1678
	1678

	HALLIBURTON
	3465
	3465

	SCHLUMBERGER
	2407
	2407

	ISDL
	206
	647

	ISS
	194
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 11, 2006

Supervisor:
Bennett, James M


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	40.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$6,744,416
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Service "Far Scandia". Assist Electrician install cables & rig services. Prepare pipe deck for casing. Continue to work through DNV commissioning list. Skid rig to slot 23. Secure rig and reinstate stairs and walkways.. Continue with scaffolding . Load casing / tubulars from Lady Kari - Ann.

	Current:
	Service Kari - Ann. Scaffolding

	Planned:
	Serice boat. General rig up. commissioning checks.


