DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 10, 2006

	RIG 453
	175
	363

	CAMERON
	1650
	1650

	HALLIBURTON
	3437
	3437

	SCHLUMBERGER
	2379
	2379

	ISDL
	175
	647

	ISS
	164
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 10, 2006

Supervisor:
Bareswill, J.R. (Dicky)


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	9
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$1,480,775
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct start of shift hazard hunts. Strip out scaffolding from generator package & SCR landing. Prepare & remove SCR, VFD, F&G houses. Prepare & remove SCR landing frame, standby generator & generator landing frame. Remove airlift compressor & pump. Load out generators 1,2,3 & rig workshop for shipment to HLA. Continue to rig down mud system spoolwork. Continue to pull back electrical cables.

	Current:
	Rigging down and preparing loads for HLA.

	Planned:
	Continue rig down and move to HLA


